Duration

Day Finish Time (hrs) Task Who
Sunday 3/21/04 4:00 Estimated start time
. Startup Stacking .
Sunday 3/21/04 8:00 4 120 GeV Beamline checkout Sondgeroth, Leveling, Harms
Sunday 3/21/04 16:00 8|Debuncher Cooling checkout Pasquinelli \
. Switch to Rev. Protons .
Sunday 3/21/04 19:00 3 Check beamline orbits Sondgeroth, Leveling, Harms
Sunday 3/21/04 23:00 4 Measure Closed Orbit & Apertures in Debuncher and Accumulator Nagaslaev
Monday 3/22/04 3:00 4 Debuncher quad stand checkout Gollwitzer
Local bump construction
Monday 3/22/04 4:00 1/Debuncher BPM tests Gollwitzer
. Recommission quad shunts in Debuncher arcs .
Monday 3/22/04 7:00 Measure orbit offset in these quads (Go until KEG is tired) Gollwitzer
Monday 3/22/04 15:00 8|Stacktail Filter upgrade Pasquinelli et. al.
. AP2 BPM Studies (start when KEG is done -- if key people available) |Harms, Werkema,
Monday 3/22/04 11:00 4 => Concurrent with stacktail work <= Olson, Hendricks
Monday  3/22/04 13:00 o Revert fo Stacking Derwent
Pulse Evolution studies
Monday 3/22/04 15:00 2|Switch to Rev. Protons Ops
Monday 3/22/04 23:00 8|Accumulator beam energy measurement Werkema
. Paint Debuncher aperture
Tuesday 3/23/04 7:00 8 Debuncher BLM checkout Nagaslaev
Reichel
L . Zisman
Tuesday 3/23/04 9:00 2|Debuncher central freq. determination with sextupoles .
Gollwitzer
Werkema (?)
) L . . Harms, Werkema,
Tuesday 3/23/04 13:00 4/AP2 BPM Studies (if not complete on Monday, if key people available) Olson, Hendricks
Tuesday 3/23/04 17:00 4|AP2 1-bump lattice measurements (if u/s BPMs functional) Gollwitzer
Tuesday 3/23/04 21:00 4|Measure orbit offset in Debuncher arc quads Gollwitzer
Wednesday | 3/24/04 2:00 5|Debuncher Tank centering VanderMeulen
Wednesday | 3/24/04 3:00 1 Revert to Stacking VanderMeulen
Wednesday | 3/24/04 4:00 1 DRF2 Voltage variation test VanderMeulen
Wednesday | 3/24/04 6:00 2|Debuncher frequency drift measurement VanderMeulen
Wednesday | 3/24/04 8:00 2|Stack Ops
Reichel
Wednesday | 3/24/04 14:00 6/Momentum slicing study lema.n
Gollwitzer
Werkema
Reichel
Wednesday = 3/24/04 16:00 2 AP2 Quad Centering (Part 1) Zisman
Gollwitzer
Werkema
Thursday 3/25/04 8:00 16 Stack Ops
Reichel
Thursday | 3/25/04 14:00 6 AP2 Quad Centering (Part 2) Zisman
Gollwitzer
Werkema
Ashmanskas
4/ Debuncher Static n test (as opportunities arise) Werkema

Harms




